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ESTIMATE RUN 05/14/2004

ESTIMATE SUMMARY 11:41:21
CONTID: C14436 ESTIMATE NO: 0002 FINL SPEC YR:2002
PCN: 14436-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 20 WORK DAYS
Cherryvale Bridge Guardrail PERCENT TIME: 100.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: C 0361-073
Cherryvale Bridge Guardrail
NAME OF ROAD: 36
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 05/14/2004 DATE TIME STARTED 07/07/2003
2720 E. Las Vegas St. DATE LET 04/17/2003 DATE WORK BEGAN
Suite 200 DATE AWARDED 04/22/2003 DATE TIME STOPPED 08/01/2003
DATE CONTRACT EXECUTED 05/21/2003 DATE ACCEPTED 08/01/2003
Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 07/07/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 39,058.75 PARTICIPATING S 200.00 $ 0.00
AWARD PROJECT AMT: $ 33,049.40 NON-PARTICIPATING 38,858.75 2,561.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 39,058.75 2,561.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 39,058.75 2,561.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 522.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 39,058.75 3,083.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 39,058.75 3,083.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,083.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14436-BID ESTIMATE RUN 05/14/2004
PROJECT: C 0361-073 ESTIMATE NO: 0002 11:41:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-01130 REMOVAL OF GUARDRAIL TYPE 3 225.000 225.000
LF 0.000 0.00
4.55000 225.000 1,023.75
0010 202-01300 REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
175.00000 4.000 700.00
0015 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 200.000
LF 0.000 0.00
13.40000 200.000 2,680.00
0020 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 50.000 50.000
LF 0.000 0.00
246.50000 50.000 12,325.00
0025 606-01340 END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0030 606-01370 TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
840.00000 2.000 1,680.00
0035 606-01380 TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0040 606-02001 END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 2.000
EACH 0.000 0.00
1,240.00000 2.000 2,480.00
0045 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
1,650.00000 1.000 1,650.00
0050 630-00007 TRAFFIC CONTROL INSPECTION 13.000 13.000
DAY 0.000 0.00
110.00000 13.000 1,430.00
0055 630-00012  TRAFFIC CONTROL MANAGEMENT 5.000 5.000
DAY 0.000 0.00
220.00000 5.000 1,100.00
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PCN: 14436-BID ESTIMATE RUN 05/14/2004
PROJECT: C 0361-073 ESTIMATE NO: 0002 11:41:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.400 22.00
55.00000 4.000 220.00
0065 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 16.200
EACH 1.800 99.00
55.00000 18.000 990.00
0070 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 4.000 440.00
110.00000 4.000 440.00
0075 630-80360 DRUM CHANNELIZING DEVICE 20.000 18.000
EACH 2.000 110.00
55.00000 20.000 1,100.00
0080 630-80370 CONCRETE BARRIER (TEMPORARY) 250.000 225.000
LF 25.000 495.00
19.80000 250.000 4,950.00
0085 630-80380 TRAFFIC CONE 50.000 45.000
EACH 5.000 55.00
11.00000 50.000 550.00
0090 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.200 300.00
1,500.00000 2.000 3,000.00
0091 630-80356 FLASH ARROW PANEL (A TY) MCR LINE #1 1.000 0.000
EACH 1.000 1,040.00
1,040.00000 1.000 1,040.00
0095 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PROJECT: C 0361-073 ESTIMATE NO: 0002 11:41:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 38,858.75 $ 2,561.00% 38,858.75
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0110 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
CAT 0400 CURRENT AMT $ 200.00 $ 0.00$ 200.00
PROJECT TOTAL CURRENT AMT $ 39,058.75 $ 2,561.00 $ 39,058.75



